Weekly Product Sync - 21 October 2026

Attendees: Head of Product, Engineering Lead, ML Lead, Customer Success Lead

Discussion

- The forecasting module launch moves from 3 to 17 November: two customers found accuracy problems on weekly data during the beta.

- Mobile performance is the top complaint in September feedback; Engineering will profile chart rendering on low-end phones.

- Customer Success asks for per-channel notification settings before the Q1 pricing change.

- The ML team proposes evaluating an agent-based assistant to answer questions over the internal documentation.

Action items

1. ML team: re-train the forecasting model with weekly seasonality and share new accuracy metrics (owner: ML Lead, due 31 October).

2. Engineering: profile and fix chart rendering on mobile (owner: Engineering Lead, due 14 November).

3. Product: write the spec for per-channel notification settings (owner: Head of Product, due 7 November).

4. ML team: prototype the documentation assistant with two internal teams (owner: ML Lead, due 28 November).

Next sync: 28 October 2026.